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Item Description
Contact Mary Bulso to get feedback on the
police station construction conference in
Dallas, TX she will be attending in
November. This item will not be due till

Date Assigned

on

Required

Status

Decision or Act

11/9/2016: Mary is currently attending the conference (November 9-11) and will provide an

Date Delivered

Comments, Links, etc.

12 |after November 11th. 9/28/2016 Dave Kurczy | 11/29/2016 [Processing _|update to the committee when she returns.
Ask Tim Aicardi to obtain a drawing of the
Town Hall campus with square footage 11/9/2016: Tim shared a drawing of the Town Hall campus with the Committee but it didn’t
14 |information. 10/19/2016 Joe Cronin_| 11/29/2016 |Processing _[contain dimensions, so he'll try to get them from GIS for the next meeting.
Contact Greg Carrell to find out what it
might cost to create some initial plans and
cost estimates for a short list of potential
18 |sites for a new police station. 11/9/2016 Joe Cronin [ 11/29/2016 |Open
Send the drawings of the former Taft
Orchard property on route 16 to Don so
the Committee can understand what
section of that property is available for
19 [municipal use. 11/9/2016 Rich Schofield | 11/29/2016 |Open
Determine how much land would be
needed to support an approximately 7000
sq. ft. building plus a well, septic system, Chris Burke /
20 |drainage, etc 11/9/2016 Tim Aicardi | 11/29/2016 |Open
Invite Greg Carell to a future meeting to 9/28/2016: Joe reached out to Greg Carell. Greg sent Joe lots of documentation for the new
update the entire group on the past work building, including many drawings and plans. Joe will share them with the rest of the committee,
and the future plans for the building begun and will also print them out for the committee to reference. Greg also agreed to come to a future
1 |by the Friends of Mendon Police. 9/14/2016 Joe Cronin 9/28/2016 [Closed meeting upon request. 9/28/2016
Reach out to Dan Byer to inquire about 9/28/2016: Don informed the committee that a web page is set up for the committee to use and
setting up a page on the Mendon town that Dan Byer will provide access to whoever we want to maintain the site. Don agreed to
website for the Police Station Building support the web page. Joe asked Linda if she would be willing to assist. She agreed. Don and
Committee to use for posting meeting Linda will meet with Dan to obtain the required access and training needed to maintain the web
2 _|minutes, action items, etc. 9/14/2016 Don Morin | 9/28/2016 [Closed site. 9/28/2016 | http://www.mendonma.gov/police-station-building-committee
Take a tour of the building as a group to Full
3 |get a firsthand look at its current condition. 9/14/2016 Committee 9/28/2016 [Closed 9/28/2016: The committee took a tour of the building at 6:00pm, prior to the 7pm meeting. 9/28/2016
9/28/2016: Selectman Rich Schofield emailed the funding document to Don and Don shared it
with the full committee. Since this document was created by Selectman Schofield, it was
Send a soft-copy of his funding document suggested that Don contact Rich and ask him to add some verbiage that stated that this was a
to Don Morin for Don to share with the rest draft document from one Selectman and was not the opinion of the entire board as they have not
4 _|of the Committee. 9/14/2016 Rich Schofield | 9/28/2016 |Closed reviewed it as a group yet. 9/28/2016
Reach out to the Town Clerk to inquire
about attending the next meeting to swear
in the remaining Committee members at 9/28/2016: Don reached out to the Town Clerk’s office but neither the Town Clerk nor the
5 |that time. 9/14/2016 Don Morin 9/28/2016 |Closed Assistant Town Clerk were able to attend the meeting as they were both at a conference. 9/28/2016
Print out a set of plans received from Greg
Carell for the Committee to reference 10/19/2016: Joe printed out two sets of plans: one to remain at the police station and one for the http://www.mendonma.gov/police-station-building-
6 |during future discussions. 9/28/2016 Joe Cronin [ 10/19/2016 |Closed Committee to use. 10/19/2016 |committee/pages/documents-drawings
Contact Selectman Rich Schofield to ask
him to add the word DRAFT to the
document and also add that it is a position
paper from one Selectman and not the 10/19/2016: Don was in contact with Rich Schofield and Rich updated the document to clarify that
opinion of the entire Board since they have it was a position paper from one Selectman only and not the entire board. Don mentioned that http://www.mendonma.gov/sites/mendonmalfiles/file/file/police st
7 _|not reviewed it as a group yet. 9/28/2016 Don Morin | 10/19/2016 |Closed the updated document is posted to the Police Station Building Committee website. 10/19/2016 |ation funding approach v5 by rich schofield 0.pdf
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10/19/2016: Tim sent Joe a letter from the Massachusetts Department of Environmental
Protection that granted approval for the Town Hall campus to tie into the system that serves the
Clough Elementary School. The approval allows all four buildings on the Town Hall campus
(Town Hall, police station, library and fire station) to connect into the system. Allowable
capacities are documented in the letter, which is attached below. Tim agreed to follow up on the
question regarding the ability to expand the existing leach field and will report out on it at the next
meeting.
11/9/2016: Tim explained that he has been in contact with the town engineer who is looking into
Contact the Board of Health to learn if all the capacity of the leach field now. The existing leach field is encroaching on buffer zones so
buildings on the Town Hall campus are tied expansion is not likely. Itis also not in compliance due to a lack of inspections every three years,
into the Clough School sewer pipe and if which is a requirement now that it is a shared system. It is appropriately sized for the Clough
any limitations exist to adding additional School and Town Hall campus buildings (library, Town Hall, police station, fire station). Provided
capacity to the system. He will also inquire we understand what additional volume is added, if any, we would have to work with the
about the possibility of expanding the Massachusetts DEP to get an approval to modify the existing conditions. Tim also mentioned
8 |existing leach field. 9/28/2016 Tim Aicardi 11/9/2016 [Closed that public water supplies require quarterly testing. 11/9/2016
Reach out to Gary Smith to inquire about 10/19/2016: Chris emailed Gary Smith who responded that there are not many private parcels
available parcels in town that would be available in town. There may be a couple suitable sites on route 16 and one on route 140 that
9 |suitable for a new police station. 9/28/2016 Chris Burke | 10/19/2016 |Closed isn’t practical due to its location. A copy of the email is attached here. 10/19/2016
10/19/2016: Chris informed the Committee that he spoke with Kevin Meehan and he was
receptive to allowing access through his property (about 17 acres to the left and front of the
existing fire station) to develop a second means of access to the new police station building on
Morrison Drive. During the “30,000 foot level conversation” as stated by Chris, Mr. Meehan also
stated that he would be willing to discuss a possible trade of his land in exchange for the police
Talk with Kevin Meehan regarding access station shell and land at the back of Morrison Drive. If this is something the Committee wishes to
through his property for a second entrance pursue in the future, Chris said that he can set up a meeting with Mr. Meehan to discuss it
10 [to the new building. 9/28/2016 Chris Burke | 10/19/2016 |Closed further. 10/19/2016
Look at site plans for surrounding 10/19/2016: The Committee did this as part of the discussions at the meeting on October 19th.
properties to understand what else is going Full All the possible options will be put on a spreadsheet and pros and cons will be discussed at the
11 |on in the area of Morrison Drive. 9/28/2016 Committee | 10/19/2016 |Closed next meeting. 10/19/2016
Put together a spreadsheet containing all
the available parcels for a potential new
police station, both private and town owned 11/9/2016: Don showed the Committee the spreadsheet that he has created and which the team
so the Committee can add pros and cons will use to rate and rank each potential location. The Committee will attempt to finalize the list of
13 [to each. 10/19/2016 Don Morin 11/9/2016 |Closed options later on in the agenda at thE 11/9/2016 meeting. 11/9/2016
11/9/2016: Dave shared a letter from the Massachusetts DPH that outlines the health and safety
Bring documentation that specifies violations with the existing station, which are the lack of floor drains in the cell blocks and the
deficiencies with the existing cell blocks finish to the cell block floors that prevents them from being easily cleaned. Dave also added that
(and anything else in the current station) to the HVAC system is inadequate and the size and position of the cell blocks is insufficient as it
15 |the next meeting 10/19/2016 Dave Kurczy | 11/9/2016 [Closed limits the amount of space available to perform suicide checks on any prisoners that are held. 11/9/2016
11/9/2016: Dave explained that the staff had the following concerns with the existing police
Ask for feedback on the police station station plans: the evidence and firearms storage rooms are small, the distance between dispatch
plans from the current police department and prisoners is insufficient, and the location of the training room should be changed, i.e. it
16 |staff. 10/19/2016 Dave Kurczy | 11/9/2016 [Closed should be moved so that it is accessible from the lobby. 11/9/2016
11/9/2016: Dave said that he has been in contact with the Bellingham Police Chief and that he
Arrange for a potential tour of the could arrange for a tour for the Committee when we are available. The Committee suggested
17 |Bellingham Police Station. 10/19/2016 Dave Kurczy | 11/9/2016 [Closed trying to arrange for a tour on Tuesday, November 29th at 6:30pm. Dave agreed to try to do this. 11/9/2016




